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Source: PTS Section P
HANFORD SITE NATIONAL PROGRAMS APRIL 1998
PERFORMANCE REPORT WBS: 1.11

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
— O— FYEAC 20 | 26 | 58 | 67 | 75 | 83 | 92
—+—pPTSBCWS | 02 | 09 | 14 | 19 | 23 | 37 | 49 | 58 | 67 | 75 | 83 | 92
—X— BCWP 02 | 09 | 13 | 1.8 | 22 | 32 | 44
—&— ACWP 02 | 05 | 06 | 08 | 1.6 | 20 | 26
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
—+—Spl | 1.00 | 095 | 0.95 | 0.95 | 0.94 | 0.87 | 0.89
—O—CPl | 088 | 1.96 | 228 | 233 | 1.42 | 1.62 | 1.66
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DOE/RL-97-91, Rev. 6

Source: PTS Section P
NATIONAL PROGRAMS
HANFORD SITE APRIL 1998
PERFORMANCE REPORT WBS: 1.11
FYTD CUR PTS FY
1.11 BCWS BCWP ACWP SV CV BSLN BCWS EAC
PBS
OTO02 Transport. & Pckg. Services Expense 1.6 1.6 0.9 0.0 0.8 2.9 2.9 2.9
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total OT02 1.6 1.6 0.9 0.0 0.8 2.9 2.9 2.9
WMOQO7 Waste Minimization Expense 2.8 2.3 1.3 (0.5) 1.0 5.3 5.3 5.3
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM07 2.8 2.3 1.3 (0.5) 1.0 5.3 5.3 5.3
OTO03 Richland Analytical Services Expense 0.5 0.4 0.4 (0.2) 0.0 1.0 1.0 1.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total OT03 0.5 0.4 0.4 (0.1) 0.0 1.0 1.0 1.0
OT06 Emergency Preparedness  Expense 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total OT06 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Total National Programs Expense 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2
$ in Millions

NOTE: PBSs completed by HQ; Current Baseline and FY EAC set equal to PTS BCWS.
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